STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/20/2010  Page 1 of 1
TP Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4
- : CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 145 SUPPLEMENT#: ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $64,004,158.40 -
COST:  $21,273.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES D NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
W2 Closure Pour

PROJECT DESCRIPTION: .
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

227 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

9% 6

THIS CHANGE ORDER PROVIDES FOR:

Pouring W2 box closure in 2 lifts at night, as directed by the Engineer.

The weight of the concrete can have significant impact to cradle reactions, truss deflections, and top deck elevations. By
pouring in two lifts, there will be better control over the OBG reactions. The pours will be made in the evening to minimize any

thermal effects.

For this change, the Contractor will be paid the agreed upon lump sum of $21,273.00, which can be financed from the

contingency fund. A detailed cost analysis is on file.

Mn time adjustment is warranted as this change order does not affect the controlling operation.

1

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Structure Rep.), and Wenyi Long

(Design Oversight). Maintenance concurrence is not required.

~sident Eng{inee
] /

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: Date THIS REQUEST TOTAL TO DATE
ITEMS 0.00 0.00
Bridge Engineer: Struct Rep, Bill Casey, Sup. BE Date 5/19/10 FEROE NECEUNT 20 o :0 -
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 9/20/10 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $21,273.00 $21,273.00
FHWA Rep.: Date TOTAL $21,273.00 $21,273.00
i FEDERAL PARTICIPATION
Environmental: Date
. X . D PARTICIPATING |:\ PARTICIPATING IN PART NONE
Other (specify): PCE, Pete Siegenthaler, Prin TE  Date 9/17/10 [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): i
er (specify) Péeslan of Record; Mamwan Nader: Date HEGI0 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Dlistrict Priar Ppptaval By- Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (lssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Date

\

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




